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1. Introduction 
  1.1 Background 
    

 
 
1.1.1 Incident Category 
 
Bankrupt Commercial Used Oils Facility 
 
1.1.2 Site Description 
 
See POLREP 1 
 
1.1.2.1 Location 
 
4910 West 86th Street, Indianapolis, Indiana 46268  
 

Site Number: B5YS   Contract Number: EP-S5-09-05
D.O. Number: 47   Action Memo Date: 9/30/2010
Response Authority: CERCLA   Response Type: Time-Critical
Response Lead: EPA   Incident Category: Removal Action
NPL Status: Non NPL   Operable Unit:
Mobilization Date: 10/8/2010   Start Date: 10/8/2010
Demob Date:    Completion Date:  
CERCLIS ID: INN0051050501   RCRIS ID:
ERNS No.:   State Notification:
FPN#:   Reimbursable Account #:

2. Current Activities 
  2.1 Operations Section 
    2. Current Activities 

 
2.1.1 Narrative 
 
See POLREP 1 
 
2.1.2 Response Actions to Date 
 
From December 13 until December 18, 2010 

WSP completed all three rinses of Tank 43 and Tank 44. 
WSP transported rinse material from Tank 43, 44, and 51 for treatment at Oil 
Recyclers in Easton, PA. 
WSP and USEPA sampled the rinsate from the third rinse of Tank 51 and 
results were non-detect for PCBs. 
WSP took sludge samples from Tank 51 at locations 51SS-01 through 51SS-



20.  
The samples from locations 51SS-01 and 51SS-02 were analyzed 
and had PCB concentrations of 1.6 ppm for both samples.  
Analytical results for samples from locations 51SS-03 through 
51SS-20 are scheduled to be received by December 22, 2010.  

START delivered the following samples to Microbac in Indianapolis, IN for 
PCB analysis: 51SS-07-101216-SPLIT, 51SS-08-101216-BOOT, 51SS-09-
101216-SPLIT, 51SS-12-101217-SURFACE, 51SS-12-101217-SPLIT, and 
51SS-17-101217-SPLIT. Sample TANK51-101217-COMPOSITE was also 
delivered to the lab to be run for the following waste characterization analyses: 
PCB, pH, flash, reactivity, paint filter, TCLP metal, TCLP VOC, TCLP SVOC, 
TAL metal, TCL VOC, & TCL SVOC. All samples have a 7-day turnaround 
time. 
WSP had a portable boiler delivered to the site and was connected by piping 
to the mix tank to heat the rinse material. 
As a result of the analytical from the stormwater sample taken by ERRS from 
manway SS-17 on December 2, 2010, the City of Indianapolis gave USEPA 
permission to discharge 84,000 gal of stormwater from the southwest area to 
the sanitary sewer. 
ERRS began discharging stormwater from SS-17 in the Southwest Area to the 
City of Indianapolis sanitary sewer located northwest (in the northeast area) 
on December 17, 2010. 

ERRS installed the flow meter and piping between the two 
manways.  

The initial flow meter reading (prior to any site discharge) was 354.9 
gal.  

Stormwater was pumped at a maximum of 350 gallons per minute 
(gpm) and was not to exceed 500 gpm per the City of Indianapolis. 

Stormwater was pumped for approximately an hour for a total of 
15,117.6 gal discharged of 84,000 gal allotted in the current permit.

The trustees reached an agreement with Pike Township Fire Department 
about site fire protection: 

The Unloading Building and Dehydration Building can remain 
unheated if any hazardous materials are removed and if no 
personnel enter the building.  

The Solids Building will need to have a temporary commercial 
heater installed due to sludge stored inside.  

On the evening of December 16, 2010 a non-potable water line and sprinkler 
pipe in the Unloading Building burst. 

WSP closed the non-potable water line.  

The sprinkler line break sounded an alarm and the security guard 
called the fire department.  

  Pike Township Fire Department had two fire trucks on site and shut off the sprinkler system to the building.  



The trustee had an electrician and heat unit installer on site to place a heating unit inside of the Solids Building, but the two contractors 
reported that they would need a larger heater and a generator to sufficiently heat the building.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
NA 
 
2.1.4 Progress Metrics  

  
 
 

<> 
<> 

Waste Stream Quantity Treatment Disposal

Hydrogen Peroxide 900 gal  -- EQ Detroit, Inc.

Sodium Hydrosulfide 300 gal Re-use EQ Detroit, Inc.

Sodium Hydroxide 5,150 gal United Wastewater
for Re-use  --

Oily Water 357,157 gal United Wastewater
for Re-use  --

Subsurface Soil 6.90 tons  -- Southside Landfill

Stormwater  15,117.6 gal City of Indianapolis
Sanitary Sewer

--

PPE 0.61 tons  -- Southside Landfill

  2.2 Planning Section 
    2.2.1 Anticipated Activities 

 
2.2.1.1 Planned Response Activities 
 
None 
 
2.2.1.2 Next Steps  
 
U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51.  
 
ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest 
areas. 
 
2.2.2 Issues  
 
None  

 
 



  2.3 Logistics Section 
    Not applicable  

 
  2.4 Finance Section 
     

 
    

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery.  

 

Estimated Costs *

 Budgeted
Total To 

Date Remaining
% 

Remaining

Extramural Costs  

ERRS - Cleanup Contractor $400,000.00 $340,000.00 $60,000.00 15.00%
TAT/START $25,000.00 $23,600.42 $1,399.58 5.60%

Intramural Costs  

 

Total Site Costs $425,000.00 $363,600.42 $61,399.58 14.45%

  2.5 Safety Officer 
    A site safety plan was signed by all present.  

 
  2.6 Liaison Officer 
    Not applicable.  

 
  2.7 Information Officer 
     

2.7.1 Public Information Officer 
 
Not applicable. 
 
2.7.2 Community Involvement Coordinator 
 
 The next community meeting will be on December 16th.   
 

3. Participating Entities 
  3.1 Unified Command 
    Indiana Department of Environmental Management 

Indianapolis Department of Public Works 
Pike Township Fire Department 



City of Indianapolis  
 

  3.2 Cooperating and Assisting Agencies 
    Marion County Health Department  

 
4. Personnel On Site 
  1 EPA OSC  

1 START – Weston Solutions, Inc. 
1 ERRS – Environmental Restoration, LLC 
1 WSP Environment & Energy 
1 U.S. Environmental 
5 AIMM Technologies, Inc. 
 
 

5. Definition of Terms 
  ERRS – Emergency and Rapid Response Services

IDEM – Indiana Department of Environmental Management 
OSC – On-Scene Coordinator 
RCRA – Resource Conservation and Recovery Act 
START – Superfund Technical Assessment and Response Team 
U.S. EPA – United States Environmental Protection Agency 
POLREP – Pollution Report 
 
 

6. Additional sources of information 
  6.1 Internet location of additional information/reports 
    For additional information, please refer to “Documents” on www.epaosc.org.

 
 

  6.2 Reporting Schedule 
    The next POLREP will be submitted at a date to be determined.  

 
7. Situational Reference Materials 
  For additional information, please refer to “Documents” on www.epaosc.org.

 
 


